Rpt-ID: RCPESPRJ Georgia Date: (2/08/2016
User: krender Department of Transportation Page 1 of 11

Estimate Summary By Project
Contract ID: B14363-12-000-0 Estimate Number: 0052 Pay Period: 01/01/2016

to 01/31/2016

Contract Location: Time Allowed: 1409 Days
7.915 MILES OF WIDENING AND RECONSTRUCTION ON SR Elapsed Calender Days: 1258 Days
Percent Time: 89.28
District: 1 Area: 01
Contractor:

E. R. SNELL CONTRACTOR, INC. Date Let: 06/22/2012

P. O. BOX 306 Date Awarded: 07/24/2012
Date Contract Executed: 08/07/2012
Date Notice to Proceed: 08/22/2012

SNELLVILLE GA 30078-0306 Date Work Began: 10/09/2012

Phone: (770)985-0600 Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 06/30/2016

Surety Co: TRAVELERS CASUALTY AND SURETY CO OF AMERICA

Current Contract Amount $43,925,440.02 Counties:

Original Contract Amount $38,446,332.61 Hall

Funds Available $8,488,390.28

Percent Complete 80.68%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
162430-.01000 $43,925,440.02 $38,446,332.61 $8,488,390.28 80.68% $119,819.04

Chief Engineer
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User: krender Department of Transportation Page 2 of 11

Estimate Summary By Project

Contract ID: B14363-12-000-0 Estimate Number: 0052 Pay Period: 01/01/2016

to 01/31/2016

Project Number: 162430-.01000 SR 347 - 7.915 MI WIDENING & RECONSTRUCTIOP

Federal State Project Number:  STP00-2984-00(001)

Total to Date

Prev to Date

This Estimate

Participating $28,349,639.36 $28,253,784.13 $95,855.23
Non-Participating $7,087,410.38 $7,063,446.57 $23,963.81
Total Earnings $35,437,049.74 $35,317,230.70 $119,819.04
Stockpiled Materials $0.00 $0.00 $0.00
Gross Earnings $35,437,049.74 $35,317,230.70 $119,819.04
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $95,000.00 $95,000.00 $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Liq Dam/Incent/Disincent ($95,000.00) ($95,000.00) $0.00
Total: $35,437,049.74 $35,317,230.70

$119,819.04

Total Payable:
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Estimate Summary By Project

Contract ID: B14363-12-000-0 Estimate Number:

0052 Pay Period: 01/01/2016
to 01/31/2016

Project Number 162430-.01000

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ASPHALT
0005 310-1101 GR AGGR BASE CRS, INCL MATL TN 308,500.000 332,039.822
15.000 856.210
332,896.032 $12,843.15 $4,993,440.48
0010 318-3000 AGGR SURF CRS TN 2,100.000 16,726.510
15.500 592.750
17,319.260 $9,187.63 $268,448.53
0011 402-3121 RECYCLED ASPH CONC 25 MM SUPERPAVE, GF TN .000 193.280
TL & H LIME 54.570 .000
193.280 $.00 $10,547.29
Temporary Asphalt 25mm Superpave Incl. Bitum Mat'l
0015 402-1812 RECYCLED ASPH CONC LEVELING, INCL BITUM TN 1,000.000 2,587.510
75.560 .000
2,587.510 $.00 $195,512.26
0031 402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN .000 6,784.310
L & H LIME 55.800 .000
6,784.310 $.00 $378,564.50
Temporary Asphalt 19mm Superpave Incl. Bitum Mat'l
0040 432-5010 MILL ASPH CONC PVMT, VARIABLE DEPTH SY 5,000.000 27,022.213
4.200 .000
27,022.213 $.00 $113,493.29
0055 441-4030 CONC VALLEY GUTTER, 8 IN SY 3,520.000 3,629.011
32.750 59.075
3,688.086 $1,934.71 $120,784.82
Category Amount: $23,965.49 $6,080,791.17
Category Number: (0020 ROADWAY
0080 441-0104 CONC SIDEWALK, 4 IN SY 92,874.000 83,733.539
17.000 1,5644.287
85,277.826 $26,252.88 $1,449,723.04



Rpt-ID: RCPESPRJ

User: krender

Contract ID:

Georgia

Department of Transportation

Estimate Summary By Project

B14363-12-000-0 Estimate Number:
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Pay Period:

01/01/2016

to 01/31/2016

Project Number 162430-.01000

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0020 ROADWAY
0090 441-0740 CONCRETE MEDIAN, 4 IN SY 28,636.000 23,253.278
17.500 88.201
23,341.479 $1,543.52 $408,475.88
0100 441-6222 CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF 83,778.000 82,733.480
9.950 56.000
82,789.480 $557.20 $823,755.33
0105 441-6740 CONC CURB & GUTTER, 8 IN X 30 IN, TP 7 LF 75,003.000 67,332.800
10.000 28.000
67,360.800 $280.00 $673,608.00
0115 515-2020 GALV STEEL PIPE HANDRAIL, 2 IN, ROUND LF 421.000 439.000
30.250 .000
439.000 $.00 $13,279.75
0130 621-4021 CONCRETE SIDE BARRIER, TYPE 2A LF 21.000 30.150
348.000 .000
30.150 $.00 $10,492.20
0140 621-4023 CONCRETE SIDE BARRIER, TYPE 2C LF 150.000 227.700
616.000 .000
227.700 $.00 $140,263.20
0145 634-1200 RIGHT OF WAY MARKERS EA 580.000 151.000
93.500 98.000
249.000 $9,163.00 $23,281.50
0170 643-4000 WOVEN WIRE FENCE LF 1,264.000 865.000
7.050 107.000
972.000 $754.35 $6,852.60
Category Amount: $38,550.95 $3,549,731.50
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Contract ID: B14363-12-000-0

Estimate Number:

0052 Pay Period: 01/01/2016

to 01/31/2016

Project Number 162430-.01000

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0040 BRIDGE CULVERTS
0195 207-0203 FOUND BKFILL MATL, TP Il CcY 934.000 1,579.895
36.500 .000
1,579.895 $.00 $57,666.17
0200 500-3101 CLASS A CONCRETE CcY 1,521.000 1,614.577
358.000 .000
1,614.577 $.00 $578,018.57
0205 511-1000 BAR REINF STEEL LB 157,749.000 187,720.675
0.670 .000
187,720.675 $.00 $125,772.85
0210 603-2048 STN DUMPED RIP RAP, TP 1, 48 IN SY 800.000 1,094.974
67.250 .000
1,094.974 $.00 $73,637.00
Category Amount: $0.00 $835,094.59
Category Number: (0050 DRAINAGE
0230 511-1000 BAR REINF STEEL LB 411,588.000 418,505.145
0.670 .000
418,505.145 $.00 $280,398.45
0235 550-1180 STORM DRAIN PIPE, 18 IN, H 1-10 LF 23,608.000 28,778.180
28.250 .000
28,778.180 $.00 $812,983.59
0265 550-1240 STORM DRAIN PIPE, 24 IN, H 1-10 LF 5,634.000 9,498.950
33.500 .000
9,498.950 $.00 $318,214.83
0290 550-1300 STORM DRAIN PIPE, 30 IN, H 1-10 LF 3,413.000 5,923.330
45.750 .000
5,923.330 $.00 $270,992.35
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Pay Period: 01/01/2016
to 01/31/2016

Project Number 162430-.01000

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0050 DRAINAGE
0315 550-1360 STORM DRAIN PIPE, 36 IN,H 1-10 LF 2,416.000 2,602.250
57.250 .000
2,602.250 $.00 $148,978.81
0320 550-1361 STORM DRAIN PIPE, 36 IN, H 10-15 LF 2,438.000 2,547.700
57.250 .000
2,547.700 $.00 $145,855.83
0340 550-1420 STORM DRAIN PIPE, 42 IN, H 1-10 LF 1,553.000 2,003.100
79.750 .000
2,003.100 $.00 $159,747.23
0345 550-1421 STORM DRAIN PIPE, 42 IN, H 10-15 LF 128.000 129.500
79.750 .000
129.500 $.00 $10,327.63
0360 550-1480 STORM DRAIN PIPE, 48 IN, H 1-10 LF 458.000 586.100
90.250 .000
586.100 $.00 $52,895.53
0380 550-2180 SIDE DRAIN PIPE, 18 IN, H 1-10 LF 2,073.000 677.500
22.750 5.000
682.500 $113.75 $15,526.88
0385 550-2240 SIDE DRAIN PIPE, 24 IN, H 1-10 LF 1,501.000 249.000
28.750 145.000
394.000 $4,168.75 $11,327.50
0390 550-2420 SIDE DRAIN PIPE, 42 IN, H 1-10 LF 145.000 161.000
56.000 .000
161.000 $.00 $9,016.00
0395 550-3318 SAFETY END SECTION 18 IN, STORM DRAIN, 4:1EA 20.000 13.000
620.000 -2.000
11.000 $-1,240.00 $6,820.00
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Contract ID: B14363-12-000-0 Estimate Number: 0052 Pay Period: 01/01/2016
to 01/31/2016
Project Number 162430-.01000
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0050 DRAINAGE
0400 550-4118 FLARED END SECTION 18 IN, SIDE DRAIN EA 13.000 6.000
336.000 12.000
18.000 $4,032.00 $6,048.00
0405 550-4124 FLARED END SECTION 24 IN, SIDE DRAIN EA 2.000 5.000
397.000 4.000
9.000 $1,588.00 $3,573.00
0415 550-4218 FLARED END SECTION 18 IN, STORM DRAIN EA 7.000 9.000
522.000 6.000
15.000 $3,132.00 $7,830.00
0420 550-4224 FLARED END SECTION 24 IN, STORM DRAIN EA 6.000 9.000
609.000 5.000
14.000 $3,045.00 $8,526.00
0425 550-4230 FLARED END SECTION 30 IN, STORM DRAIN EA 5.000 6.500
661.000 .500
7.000 $330.50 $4,627.00
0430 550-4236 FLARED END SECTION 36 IN, STORM DRAIN EA 5.000 5.500
1070.000 .500
6.000 $535.00 $6,420.00
0435 550-4242 FLARED END SECTION 42 IN, STORM DRAIN EA 2.000 1.000
1440.000 2.000
3.000 $2,880.00 $4,320.00
0445 576-1018 SLOPE DRAIN PIPE, 18 IN LF 55.000 165.000
30.750 .000
165.000 $.00 $5,073.75
0455 576-1036 SLOPE DRAIN PIPE, 36 IN LF 87.000 90.500
42.500 .000
90.500 $.00 $3,846.25
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Pay Period: 01/01/2016
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Project Number 162430-.01000

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0050 DRAINAGE
0460 603-2024 STN DUMPED RIP RAP, TP 1, 24 IN SY 1,529.000 3,470.944
36.500 .000
3,470.944 $.00 $126,689.46
0470 603-7000 PLASTIC FILTER FABRIC SY 1,514.000 7,218.726
3.750 .000
7,218.726 $.00 $27,070.22
0480 668-1100 CATCH BASIN, GP 1 EA 490.000 479.500
1970.000 4.250
483.750 $8,372.50 $952,987.50
Category Amount: $26,957.50 $3,400,095.81
Category Number: 0060 EROSION CONTROL
0530 163-0232 TEMPORARY GRASSING AC 60.000 119.881
107.000 3.012
122.893 $322.28 $13,149.55
0535 163-0240 MULCH TN 1,230.000 2,203.408
213.000 7.673
2,211.081 $1,634.35 $470,960.25
0540 163-0300 CONSTRUCTION EXIT EA 33.000 24.750
1200.000 .750
25.500 $900.00 $30,600.00
0595 165-0010 MAINTENANCE OF TEMPORARY SILT FENCE, TFLF 66,850.000 21,573.000
0.500 34.000
21,607.000 $17.00 $10,803.50
0605 165-0030 MAINTENANCE OF TEMPORARY SILT FENCE, TFLF 21,260.000 28,009.000
0.500 76.000
28,085.000 $38.00 $14,042.50
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Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0060 EROSION CONTROL
0610 165-0041 MAINTENANCE OF CHECK DAMS -ALL TYPES LF 5,650.000 3,259.000
0.500 164.000
3,423.000 $82.00 $1,711.50
0630 165-0060 MAINTENANCE OF TEMPORARY SEDIMENT BAS EA 1.000 2.000
1820.000 .000
2.000 $.00 $3,640.00
227+00 RT
0665 167-1500 WATER QUALITY INSPECTIONS MO 42.000 31.000
648.000 1.000
32.000 $648.00 $20,736.00
0680 171-0030 TEMPORARY SILT FENCE, TYPE C LF 42,520.000 86,128.270
2.550 .000
86,128.270 $.00 $219,627.09
0685 643-8200 BARRIER FENCE (ORANGE), 4 FT LF 4,000.000 14,705.000
1.600 .000
14,705.000 $.00 $23,528.00
0700 700-8000 FERTILIZER MIXED GRADE TN 180.000 46.515
107.000 745
47.260 $79.72 $5,056.82
0715 716-2000 EROSION CONTROL MATS, SLOPES SY 156,145.000 217,718.650
0.750 1,897.444
219,616.094 $1,423.08 $164,712.07
Category Amount: $5,144.43 $978,567.28
Category Number: 0070 SIGNING AND MARKING
0725 636-1041 HIGHWAY SIGNS, TP 2 MATL, REFL SHEETING, T SF 43.000 515.450
38.250 .000
515.450 $.00 $19,715.96
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Project Number 162430-.01000

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0070 SIGNING AND MARKING
0810 653-3502 THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, YELI GLF 520.000 1,060.000
0.250 .000
1,060.000 $.00 $265.00
Category Amount: $0.00 $19,980.96
Category Number: 0080 TRAFFIC SIGNALS
0860 647-1000 TRAFFIC SIGNAL INSTALLATION NO - LS 1.000 .000
74000.000 .300
.300 $22,200.00 $22,200.00
2
Category Amount: $22,200.00 $22,200.00
Category Number: (0100 NATURAL STREAM CHANNELS
0925 603-1024 STN PLAIN RIP RAP, 24 IN SY 413.000 3,745.878
33.750 .000
3,745.878 $.00 $126,423.38
Category Amount: $0.00 $126,423.38
Category Number: (0020 ROADWAY
0995 500-9999 CLASS B CONC, BASE OR PVMT WIDENING CcYy 500.000 90.693
77.250 2.533
93.226 $195.67 $7,201.71
Category Amount: $195.67 $7,201.71
Category Number: (0050 DRAINAGE
1030 999-3155 DRY SWALE EDGE DRAIN LF 714.000 810.000
31.500 .000
810.000 $.00 $25,515.00
Category Amount: $0.00 $25,515.00
Category Number: (0020 ROADWAY
1085 668-4300 STORM SEWER MANHOLE, TP 1 EA 1.000 9.250
1620.000 .000
9.250 $.00 $14,985.00
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Pay Period:
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Project Number 162430-.01000

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0020 ROADWAY
1100 632-0003 CHANGEABLE MESSAGE SIGN, PORTABLE, TYF EA 6.000 7.000
7620.000 .000
7.000 $.00 $53,340.00
9080 670-1080 WATER MAIN, 8 IN LF .000 334.000
50.000 .000
334.000 $.00 $16,700.00
9085 670-1120 WATER MAIN, 12 IN LF .000 2,360.000
65.000 .000
2,360.000 $.00 $153,400.00
9115 670-5620 WATER SERVICE LINE, 3/4 IN LF .000 235.000
29.250 .000
235.000 $.00 $6,873.75
Category Amount: $0.00 $245,298.75
Category Number: 0060 EROSION CONTROL
9165 163-0528 CONSTRUCT AND REMOVE FABRIC CHECK DAN LF .000 2,738.250
3.950 .000
2,738.250 $.00 $10,816.09
9170 163-0543 CONSTRUCT AND REMOVE STONE FILTER BER LF .000 2,169.000
56.000 .000
2,169.000 $.00 $121,464.00
9175 165-0112 MAINTENANCE OF STONE FILTER BERM LF .000 2,043.000
17.000 165.000
2,208.000 $2,805.00 $37,536.00
Category Amount: $2,805.00 $169,816.09

Project Total Amount:

$119,819.04

$35,437,049.74



